

## **Post Implementation Evaluation Report**

### **Kansas Bureau of Investigation – Kansas Offender Registration Tool (KsORT) Project**

Project Dates: 10/2011 through 7/2012

Project Cost: \$527,230

#### Project Objectives:

The Kansas Bureau of Investigation objective was to define and implement an offender registry replacement for the existing registry using the SMART Office sex offender management tools as a starting point. The primary objectives for the project were defined as:

1. Gather and Document Requirements
2. Develop Design
3. Plan Training, Knowledge Transfer and Disaster Recovery
4. Integrate KsORT with KBI Security / RSA token authentication
5. Develop KsORT Application User Interface and Database Modifications
6. Develop KCJIS Integration (Modify Photo Capture Functionality Integration with KCJIS)
7. Develop Reports
8. Develop External Records Management Systems (RMS) Interface (Web Service)
9. Inquiries from State CJIS Portal and External Sources (CMS Inbound Messages)
10. Integration with existing Master Index
11. Integration with Kansas Statutes
12. Gather / Document Requirements, Design, and Develop Outbound Messages Integration with the Kansas CMS
13. Post Implementation Support