

Post Implementation Evaluation Report

Health and Environment – Kansas Women’s, Infant and Children (KWIC) Project

Project Dates: 8/2011 through 3/2013

Project Cost: \$7,974,651

The primary objective of the KWIC, Three-State Consortium .NET/electronic Signature Implementation project was to provide the members of the consortium with a WEB-based .NET Management Information System (MIS) with the following:

- Contained all of the functionality available in the Client/Server, PowerBuilder (PB) WIC MIS it was replacing
- Included new functionality for storing signatures captured electronically in the database
- Was positioned to easily implement future changes in functionality (e.g. EBT)