

Post Implementation Evaluation Report

Revenue – County Scanner and Signature Pad Refreshment Project – Infrastructure

Project Dates: 3/2016 through 8/2016

Project Cost: \$326,842

The objective of this project was for the Kansas Department of Revenue (KDOR) to refresh desktop scanners and signature pads at each county treasurer's office. Scanners and signature pads were last purchased in 2011 and 2012 respectively and were reaching the end of their product life cycle