

Post Implementation Evaluation Report

Transportation – Document Management System Replacement II Project

Project Dates: 11/2015 through 1/2016

Project Cost: \$34,497

The objectives of the effort involved acquisition of a replacement Enterprise Document Management System to be accessed daily by approximately 70 users and available to nearly 1800 internal KDOT users across the state and an unknown amount of public users.