

Post Implementation Evaluation Report

Storage Array Project – Kansas State University

Project Dates: 9/2009 through 10/2010

Project Cost: \$1,100,664

Project Objectives:

1. Replace the existing storage array with a new storage array
2. Migrate data from the existing storage array to the new storage array
3. Move the new storage array into production
4. Decommission the old storage array in accordance with university policies