

## **Post Implementation Evaluation Report**

### **MS Exchange Conversion – University of Kansas Medical Center**

Project Dates: 5/2012 through 1/2013

Project Cost: \$867,959

#### Project Objectives:

The KU Hospital Authority, University of Kansas Physicians and the University of Kansas Medical Center (including the Wichita location) collaborated to move from Novell GroupWise to Exchange/Outlook. Project objectives were to implement Exchange; convert all Groupwise email to Exchange; separate the university and hospital instances; and to provide for federation with the hospital and KU-Lawrence to allow calendar searching.