

Post Implementation Evaluation Report

KDOT CMS Integration with IBM Expediter Project – Transportation

Project Dates: 1/2009 through 10/2010

Project Cost: \$465,550

Project Objectives:

The objective of the project was to deploy the use of the IBM Expediter product to significantly improve the efficiency of the process of supporting the many KDOT client computers throughout the state that access the KDOT Construction Management System application.