

Post Implementation Evaluation Report

Comprehensive Program Management System Replacement (CPMS) Project – Transportation

Project Dates: 5/2004 through 11/2010

Project Cost: \$8,135,264

Project Objectives:

The Comprehensive Program Management System (CPMS) needed to be upgraded to replace obsolete technological advances and efficiencies, improve the user interface, address analysis and ad-hoc reporting needs, incorporate additional functionality and align the system with current business processes.

The project was given the acronym of WinCPMS to portray the new system as being CPMS in a Windows environment.