

Post Implementation Evaluation Report

Enterprise Document Imaging and Workflow – University of Kansas (KU)

Project Dates: 6/2012 through 10/2012

Project Cost: \$917,000

Project Objectives:

The Enterprise Document Imaging and Workflow Project was established to provide a standard, centrally managed and integrated solution to capture and process documents and information to be used by all areas of the university.

The project objectives were:

- Implement efficient processes for document and information management in seven initial units
- Provide training for KU Application Administrators and KU Power Users
- Provide custom development for integration and other systems
- Implement a plan and support system to allow all KU units to adopt the enterprise document management and workflow solution