

Post Implementation Evaluation Report

KU Oracle Database Implementation Project – Univ of Kansas

Project Dates: 3/2010 through 7/2010

Project Cost: \$850,000

Project Objectives:

The objectives for this project were defined as:

- Provide a more robust infrastructure environment for critical enterprise systems.
- Improve business efficiency and provide more system up time for our customers.