

Post Implementation Evaluation Report

Oracle BI Analytics Implementation – Data Warehouse Upgrade II

Project Dates: 10/2013 through 2/2014

Project Cost: \$1,753,408

Project Objectives:

Oracle BI Analytics, with Oracle Data Integrator and GoldenGate was implemented for the State of Kansas. It aligns SOK with Oracle's strategic direction for addressing business intelligence needs. It is built to improve data load times and accommodate all delete scenarios in the source system. It provides significant delivered content through reports/dashboards (including Public Sector-specific content). It offers SOK the opportunity to be included in the Oracle Early Adopter Program guaranteeing access to Oracle's top developers to improve time-to-resolution for issues encountered during the project and access to Oracle resources to assist in product roll-out to end users.