

Post Implementation Evaluation Report

Health and Environment – Kansas Immunizations Information System Enhancement (KSWebIZ) Project

Project Dates: 1/2012 through 3/2013

Project Cost: \$334,831

The primary objective of the KSWebIZ Enhancement Project was to provide enhancements to improve the operations to be more effective in the management of Vaccines for Children (VFC) vaccine distribution and accountability.